



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

April 9, 2019

Susan J. Bellion
Project Siting Specialist
Eversource Energy
P.O. Box 270
Hartford, CT 06141

RE: **DOCKET NO. 461A** - Eversource Energy Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 115-kilovolt (kV) bulk substation located at 290 Railroad Avenue, Greenwich, Connecticut, and two 115-kV transmission circuits extending approximately 2.3 miles between the proposed substation and the existing Cos Cob Substation, Greenwich, Connecticut, and related substation improvements.

Dear Ms. Bellion:

The Connecticut Siting Council (Council) is in receipt of your email correspondence of April 8, 2019 regarding a revision to the partial Development and Management (D&M) Plan for the ~~above-referenced project that was approved by the Council on April 12, 2018.~~ The revision consisting of extended work hours beginning at 7 PM on Friday, April 12, 2019 and continuing until 5 AM on Monday, April 15, 2019 is hereby approved. The extended work hours are required due to scheduling conflicts related to a Metro North Railroad ongoing emergency that caused CONVEX to reschedule the outage necessary for Eversource to complete its work.

This approval applies only to the additional work hours requested in your email of April 8, 2019. Any significant changes to the D&M Plan require advance Council notification and approval.

Please be advised that deviations from the D&M Plan are enforceable under the provisions of Connecticut General Statutes § 16-50u. Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connecticut State Agencies Section 16-50j-62.


Thank you for your attention and cooperation.

Sincerely,

Melanie Bachman
Executive Director

c: Parties and Intervenors
Kathleen M. Shanley, Eversource





From: Bellion, Susan J [<mailto:susan.bellion@eversource.com>]

Sent: Monday, April 08, 2019 2:50 PM

To: Bachman, Melanie <Melanie.Bachman@ct.gov>

Cc: Shanley, Kathleen M <kathleen.shanley@eversource.com>

Subject: RE: Docket 461A: Greenwich Substation and Line Project: Request for Extended Work Hours

Dear Ms. Bachman:

Please note that the below request needs to be corrected since Monday is April 15, 2019, not April 14, 2019 as stated below; therefore the request is for extended hours from April 12, 2019 at 7PM continuing through Monday, April 15, 2019 at 5AM.

Thank you.

Susan J. Bellion | Project Siting Specialist - Transmission Siting | Eversource Energy | susan.bellion@eversource.com | Direct: (860) 728-4628 Cell: (203) 313-4143

From: Bellion, Susan J

Sent: Monday, April 8, 2019 2:42 PM

To: Bachman, Melanie <Melanie.Bachman@ct.gov>

Cc: Kathleen M. Shanley (kathleen.shanley@eversource.com) <kathleen.shanley@eversource.com>

Subject: Docket 461A: Greenwich Substation and Line Project: Request for Extended Work Hours

Dear Ms. Bachman:

Eversource is requesting from Council staff approval of the extended hours for work at the Cos Cob Substation in Greenwich from Friday, April 12, 2019 at 7PM continuing through Monday, April 14, 2019 at 5AM. These extended work hours are needed since Eversource had to cancel the work to be done during the approved extended hours on Saturday, March 30, 2019 and Sunday, March 31, 2019. During that weekend, Metro North Railroad had an ongoing emergency related to two transformers being out of service and as a result requested that CONVEX cancel the outage that was required to do the work. Work that was to occur during the March weekend was pushed out the April 5-7, 2019 weekend and therefore work that was previously scheduled for April 5-7, 2019 needs to occur this coming weekend of April 12-14, 2019.

Eversource has received an updated variance to the Town's noise variance to perform this work. The Town of Greenwich officials have been notified of this work and the neighboring property owners will be notified prior to the weekend.

Work and equipment for this work will include manlifts, small cranes and fork lifts for steel erection, removal of existing structures and work inside the control enclosure.

Please review and please let me know if you have any questions.

Susan J. Bellion | Project Siting Specialist - Transmission Siting | Eversource Energy | susan.bellion@eversource.com | Direct: (860) 728-4628 Cell: (203) 313-4143
