



April 13, 2026

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: Docket No. 483 – The United Illuminating Company Application for a Certificate of Environmental Compatibility and Public Need for the Pequonnock Substation Rebuild Project

Dear Ms. Bachman:

Pursuant to the Council's approval of the United Illuminating Company's (UI) extension of the construction completion deadline for the original Pequonnock Substation decommissioning and demolition, dated February 4, 2026, UI is hereby providing notification of the commencement of site demolition activities. Demolition activities are anticipated to begin on April 27, 2026.

Should the Council have any questions regarding this filing, please do not hesitate to contact me.

Respectfully submitted,

*Richard Pinto*

Richard Pinto  
Senior Project Manager  
[rich.pinto@uinet.com](mailto:rich.pinto@uinet.com)