



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

October 26, 2022

Sharon Bateman
Site Acquisition Project Manager – Pacific NW
Centerline Communications, LLC
22539 NE 46th Street
Redmond, WA 98053
sbateman@clinellc.com

RE: **EM-VER-002-210802** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 401 Wakelee Avenue, Ansonia, Connecticut.

Dear Sharon Bateman:

The Connecticut Siting Council (Council) is in receipt of your letter dated October 25, 2022 submitted on behalf of Verizon, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until September 27, 2023 to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/MP/emr

From: Sharon Bateman <sbateman@clinellc.com>
Sent: Tuesday, October 25, 2022 5:56 PM
To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>
Cc: Barbara Kassabian <bkassabian@clinellc.com>; CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: EM-VER-002-210802 - URGENT Approval Extension Request / 401 Wakelee Avenue, Ansonia, CT (302470) / 16231836) / Ansonia Wakelee CT
Importance: High

EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

CDC – DL Siting Council,

Please accept this email as a formal request to extend the approval decision for Verizon Wireless' Exempt Modification at the subject site. Due to delays associated with supply chain/pandemic related issues prevented Verizon from moving forward with construction of this project. We acknowledge that this approval expired about 30 days ago, but are asking for special consideration in this case. Verizon is prepared to proceed and complete this construction at their earliest convenience, but no later than 6/30/2023.

Attached

- EM-VER-002-210802 CSC Council Approval Decision

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Thanks so much!

Sherri



Sharon Bateman (Sherri) | Site Acquisition Project Manager – Pacific NW
Centerline Communications, LLC
22539 NE 46th Street | Redmond, WA 98053
Mobile: 425.241.0085 | Fax: 508.819.3017
sbateman@clinellc.com | www.centerlinecommunications.com

