



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

August 31, 2018

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597

RE: **EM-VER-003-171205** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 20 Seles Road, Ashford, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated August 30, 2018, submitted on behalf of Cellco Partnership d/b/a Verizon Wireless, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a six-month extension of time until June 26, 2019, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco Partnership d/b/a Verizon Wireless need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/emr

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts

August 30, 2018

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-003-171205 – Cellco Partnership d/b/a Verizon Wireless  
20 Seles Road, Ashford, Connecticut**

Dear Ms. Bachman:

On December 26, 2017, the Siting Council acknowledged Cellco's request for modifications to the existing telecommunications facility at 20 Seles Road in Ashford, Connecticut. Cellco has not yet completed the approved modifications at this site. Construction is expected to begin in the Fall. In an excess of caution, we are requesting an extension of six (6) months, to June 26, 2019, to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Tim Parks

18393996-v1