



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

January 7, 2025

Aja Chase
Construction Manager
Ericsson
AT&T – NE Market
Aja.chase@ericsson.com

RE: **EM-ATT-004-240110** – New Cingular Wireless PCS, LLC (AT&T) notice of intent to modify an existing telecommunications facility located at 224 Lovely Street, Avon, Connecticut. **Request for Extension of Construction.**

Dear Aja Chase:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of AT&T, for the above-referenced exempt modification request, dated January 6, 2025.

Pursuant to Condition No. 10 of the Council's decision letter dated January 29, 2024, the Council hereby grants an extension of time until January 29, 2026 to complete construction.

This extension is granted with the understanding that the Council will be notified should AT&T decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/kd

From: Aja Chase <aja.chase@ericsson.com>
Sent: Monday, January 6, 2025 2:19 PM
To: CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: Extension Request: ATT MCA

Good Afternoon CSC,

Can we please have an extension on the CSC approvals below?

| |
|---------------------|
| EM-ATT-109-231130 |
| EM-ATT-076-231207 |
| EM-AT&T-106-210922 |
| EM-ATT-109-231130 |
| EM-CING-085-200717 |
| EM-AT&T- 154-240227 |
| EM-ATT-011-240105 |
| EM-ATT-004-240110 |



Aja Chase
Senior Construction Manager
ATT NE MCA
MANA NTW RO B&O RE Construction Mgmt B
Phone: 401-952-6205