

Barbara Kassabian  
750 West Center Street  
Suite 301  
West Bridgewater, MA 02379  
[bkassabian@clinellc.com](mailto:bkassabian@clinellc.com)  
(603) 303-8001

March 16, 2023

Melanie A. Bachman  
Acting Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

**RE: EM-VER-005-211104** - Cellco Partnership d/b/a Verizon Wireless 5 Old Farm Road, Barkhamsted, Connecticut


**Notice of Construction Complete**

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced facility modifications has been completed.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,



Barbara Kassabian

Barbara Kassabian  
c/o Cellco Partnership d/b/a Verizon Wireless  
Centerline Communications, LLC  
750 West Center Street, Suite 301  
West Bridgewater, MA 02379  
Mobile: (603) 303-8001  
[bkassabian@clinellc.com](mailto:bkassabian@clinellc.com)

July 20, 2022

Mr. James Koplak  
Town of Barkhamstead Building Department  
67 Ripley Hill Road  
Barkhamstead, CT 06063

**Re: Letter of Professional Opinion**

**Project:** Barkhamstead W CT  
5 Old Farm Road  
Barkhamstead, CT 06057

**Owner:** John N & Ethel C Lavieri

**Engineer:** Dewberry Engineers Inc.  
99 Summer Street, Suite 700, Boston, MA 02110

**Contractor:** Prescott Tower Service Ltd  
809 Post Rd, Rutland, VT 05701

**Centek Project No.:** 22049.24

**Building Permit No.:** 21-221B

Dear Mr. Koplak,


We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Dewberry Engineers Inc. dated 09/17/2021 Rev.0, Structural Analysis Report prepared by A.T. Engineering, Inc. dated 08/27/2021, Mount Modification Drawings prepared by Maser Consulting Connecticut dated 07/02/2021 Rev.0 and Mount Analysis Report prepared by Maser Consulting Connecticut dated 07/02/2021:

- Field observations of completed construction on 07/14/2022.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,

  
Carlo F. Centore, PE  
Principal

