



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

May 28, 2019

Mark Richard
Engineering and Operations
T-Mobile
35 Griffin Road South
Bloomfield, CT 06002

RE: **EM-T-MOBILE-006-180705** – T-Mobile notice of intent to modify an existing telecommunications facility located at 60 Rice Lane, Beacon Falls, Connecticut.

Dear Mr. Richard:

The Connecticut Siting Council (Council) is in receipt of your letter dated May 22, 2019, submitted on behalf of T-Mobile, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a six-month extension of time until January 23, 2020, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should T-Mobile need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/emr




CONNECTICUT SITING COUNCIL

Affirmative Action / Equal Opportunity Employer

May 22, 2019

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06501

ORIGINAL



Dear Attorney Bachman,

The T-Mobile site listed below was approved by the Connecticut Siting Council on July 23, 2018 as an Exempt Modification. The site was unable to meet the Connecticut Siting Council closeout requirements due to the occupancy of osprey on the tower requiring T-Mobile to wait until this fall to start construction. T-Mobile fully anticipates construction to be completed within the next six (6) months. Therefore, we are formally requesting an extension to the deadline for the close out requirements for the following;

EM-T-Mobile-006-180705
T-Mobile Site #CT11299D – 4th Sector Add

Please contact Jennifer Dupont at 860-729-8603 with any questions or concerns.

Sincerely,

A blue ink handwritten signature of Mark Richard.

Mark Richard, Engineering and Operations