

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

October 14, 2022

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-010-211019 – Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 310 Watertown Road (a/k/a 2579 Litchfield Road),
Bethlehem, Connecticut**

Completion of Construction

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced Cellco facility modification has been completed.

As required by the Council's approval, attached is a letter from Centek Engineering dated June 22, 2022, verifying that Cellco's facility modifications were completed in accordance with the June 30, 2021 Mount Analysis Report by Maser Consulting.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Attachment
Copy to:
Aleksey Tyurin

June 22, 2022

Mr. Chris Zibell
Bethlehem Building Department
36 Main St. South
Bethlehem, CT 06751

Re: Letter of Professional Opinion

Project: Bethlehem NE CT (Verizon)
310 Watertown Rd
Bethlehem, CT 06763

Owner: SBA Properties

Engineer: On Air Engineering, LLC
88 Foundry Pond Road, Cold Spring, NY 10516

Contractor: Construction Services of Branford
63-3 North Branford Rd, Branford, CT 06405

Centek Project No.: 22049.19

Building Permit No.: 5551

Dear Mr. Zibell,

We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by On Air Engineering, LLC dated 04/15/2021 Rev.0, Mount Modification Drawings prepared by Maser Consulting Connecticut dated 06/16/2021 Rev.0 and Mount Analysis Report prepared by Maser Consulting Connecticut dated 06/30/2021, and Structural Analysis Report prepared by Tower Engineering Solutions dated 09/10/2021:

- Field observations of completed construction on 06/21/2022.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,


Carlo F. Centore, PE
Principal

