

Barbara Kassabian
750 West Center Street
Suite 301
West Bridgewater, MA 02379
bkassabian@clinellc.com
(603) 303-8001

March 15, 2023

Melanie A. Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

RE: EM-VER-011-210819 - Cellco Partnership d/b/a Verizon Wireless 2627 Day Hill Road, Bloomfield, Connecticut


Notice of Construction Complete

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced facility modifications has been completed.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,



Barbara Kassabian

Barbara Kassabian
c/o Cellco Partnership d/b/a Verizon Wireless
Centerline Communications, LLC
750 West Center Street, Suite 301
West Bridgewater, MA 02379
Mobile: (603) 303-8001
bkassabian@clinellc.com

February 21, 2023

Mr. Dwight Carlson
Town of Bloomfield Building Department
800 Bloomfield Avenue
Bloomfield, CT 06002

Re: Letter of Professional Opinion

Project: North Bloomfield CT (Monopole)
1627 Day Hill Road
Bloomfield, CT 06002

Owner: American Tower Corporation

Engineer: Dewberry Engineers, Inc.
99 Summer Street, Suite 700, Boston, MA 02110

Contractor: Eastern Communications
103R Old Windsor Rd, Bloomfield, CT 06002

Centek Project No.: 23003.13

Building Permit No.: 119727

Dear Mr. Carlson,


We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Dewberry Engineers, Inc. dated 07/29/2021 Rev.0, Structural Analysis Report prepared by A.T. Engineering Service, PLLC dated 06/09/2021, Mount Analysis Report prepared by Maser Consulting Connecticut dated 06/29/2021 and Mount Modification Drawings prepared by Maser Consulting Connecticut dated 06/29/2021:

- ☐ Field observations of completed construction on 02/20/2023.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,


Carlo F. Centore, PE
Principal

