



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

April 2, 2024

Kenneth C. Baldwin, Esq.  
Robinson + Cole  
280 Trumbull Street  
Hartford, CT 06103-3597  
[kbaldwin@rc.com](mailto:kbaldwin@rc.com)

RE: **TS-VER-011-230505** - Cellco Partnership d/b/a Verizon Wireless request for an order to approve tower sharing at an existing telecommunications facility located at 7A Old Windsor Road, Bloomfield, Connecticut. **Request for Extension of Construction.**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced tower share request, dated April 2, 2024.

Pursuant to Condition No. 10 of the Council's decision letter dated May 25, 2023, the Council hereby grants an extension of time until May 25, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/ANM/laf

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

April 2, 2024

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **TS-VER-011-230505– Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 7A Old Windsor Road, Bloomfield, Connecticut**

### **Request for Extension**

Dear Attorney Bachman:

On May 25, 2023, the Siting Council acknowledged Cellco's notice of intent to modify its existing telecommunications facility at 7A Old Windsor Road in Bloomfield, Connecticut. Cellco will not complete the approved facility modifications by the May 25, 2024 deadline and, therefore, is requesting an extension of twelve (12) months to complete the work.

Thank you in advance for your cooperation. If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Alex Tyurin

29252660-v1