

One State Street
Hartford, CT 06103
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

July 17, 2025

Via Electronic Mail

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: Notice of Commencement of Construction – P2P Project Facility Modifications

Dear Attorney Bachman:

This letter will serve as notice of Cellco's intent to commence construction of the approved P2P Project facility modifications at the following locations.

- EM-VER-013-250313– 131 Gifford Lane, Bozrah, CT – Bozrah East
- EM-VER-053-250313 – 36 Ayer Road, Franklin, CT – Franklin North
- EM-VER-072-250313 – 12 Orchard Drive, Ledyard, CT – Ledyard North
- EM-VER-024-250313 – 203 Davis Road, Chaplin, CT – Mansfield NE
- EM-VER-163-250313 – 349 Mountain Street, Windham, CT – Willimantic

Construction is scheduled to commence on or about July 31, 2025. The Project Manager responsible for site construction activity is Aleksey Tyurin with Verizon Wireless. Mr. Tyurin's contact information is provided below.

Aleksey Tyurin, Engineer III - RE/Regulatory
Verizon Wireless
20 Alexander Drive
Wallingford, CT 06492
(860) 550-3195

If you have any questions or need any additional information regarding the proposed construction schedule, please feel free to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Alex Tyurin

32533416-v1