



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

October 23, 2024

Karin L. Turner  
InfraServices  
Manager /Closeouts and Compliance  
11 Northeastern Blvd, Suite 120  
Nashua, NH 03062  
[kturner@infraservices.com](mailto:kturner@infraservices.com)

**RE: Requests for Additional Extension of Construction.**

**EM-CING-014-210708** - New Cingular Wireless PCS, LLC (AT&T) notice of intent to modify an existing telecommunications facility located at 4 Beaver Road, Branford, Connecticut.

**EM-AT&T-015-220224** – AT&T notice of intent to modify an existing telecommunications facility located at 205 Kaechele Place, Bridgeport, Connecticut.

Dear Karin Turner:

The Connecticut Siting Council (Council) is in receipt of your correspondence of October 23, 2024, submitted on behalf of AT&T, requesting an additional extension of time to submit notices of completion of construction and associated post modification inspection reports for the above-referenced exempt modifications.

The Council hereby grants an extension of time until July 28, 2025, to submit notices of completion of construction and associated post modification inspection reports, if applicable.

This extension is granted with the understanding that the Council will be notified should AT&T need additional time to submit notices of completion and associated post modification inspection reports, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in blue ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/ANM/laf

**From:** Karin Turner <kturner@infraservices.com>  
**Sent:** Wednesday, October 23, 2024 11:08 AM  
**To:** Fontaine, Lisa <Lisa.Fontaine@ct.gov>  
**Cc:** Matthew Davis <mdavis@infraservices.com>; Robert Gagnon Jr. <rgagnon@infraservices.com>; LEYDEN, BRIAN <b15326@att.com>; BOERMEESTER, DAVID P <db3930@att.com>; SILVA, GARY <gs0327@att.com>; CSC-DL Siting Council <Siting.Council@ct.gov>; New England Compliance <newenglandcompliance@infraservices.com>; NE Permitting <nepermitting@infraservices.com>  
**Subject:** EM-ATT-015-220224 - AT&T CT2106 - Request for Extension

Good morning, Lisa.

We received the extension for EM-ATT-015-230414. We found there is the attached second one that also applies to this. Could we get this one extended as well please?

Thank you,

**Karin L. Turner**  
*Manager /Closeouts and Compliance*  
C: 978.437.0443  
11 Northeastern Blvd, Suite 120  
Nashua, NH 03062



**From:** Karin Turner <kturner@infraservices.com>  
**Sent:** Wednesday, October 23, 2024 11:19 AM  
**To:** CSC-DL Siting Council <Siting.Council@ct.gov>  
**Cc:** NE Permitting <nepermitting@infraservices.com>  
**Subject:** RE: EM-CING-014-210708 Extension (AT&T CT2175)

Good morning,

Could we please have an extension through the end of the year to complete the closeout on this project?

Thank you,

**Karin L. Turner**  
*Manager /Closeouts and Compliance*  
C: 978.437.0443  
11 Northeastern Blvd, Suite 120  
Nashua, NH 03062

