



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

July 24, 2017

Kenneth C. Baldwin, Esq.,
Robinson & Cole
280 Trumbull Street
Hartford, CT 06103-3597

RE: **EM-VER-014-160801** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 180 - 182 North Main Street, Branford, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated July 21, 2017, submitted on behalf of Cellco Partnership d/b/a Verizon Wireless requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one -year extension of time until August 23, 2018, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/bm

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts

July 21, 2017

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-014-160801 – Cellco Partnership d/b/a Verizon Wireless**
180 North Main Street, Branford, Connecticut

Dear Ms. Bachman:

On August 23, 2016, the Siting Council acknowledged Cellco's request for modifications to the existing telecommunications facility at 180 North Main Street in Branford, Connecticut. Cellco has not yet completed the approved modifications at this site but expects to do so later this year or early 2018. We are, therefore, requesting an extension of twelve (12) months, to August 23, 2018, to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Tim Parks

16816794-v1