



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

December 1, 2022

Sharon Bateman  
Site Acquisition Project Manager – Pacific NW  
Centerline Communications, LLC  
22539 NE 46<sup>th</sup> Street  
Redmond, WA 98053  
[sbateman@clinellc.com](mailto:sbateman@clinellc.com)

RE: **EM-VER-014-211029** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 171 Short Beach Road, Branford, Connecticut.

Dear Sharon Bateman:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon, for the above-referenced exempt modification request, dated December 1, 2022.

Pursuant to Condition No. 7 of the Council's decision letter dated December 28, 2021, the Council hereby grants an extension of time until December 28, 2023 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon decide not to proceed with construction.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/MP/emr

c: John Coleman ([jcoleman@j5ip.com](mailto:jcoleman@j5ip.com))

**From:** Sharon Bateman <sbateman@clinellc.com>  
**Sent:** Thursday, December 1, 2022 5:25 AM  
**To:** Fontaine, Lisa <Lisa.Fontaine@ct.gov>; CSC-DL Siting Council <Siting.Council@ct.gov>  
**Cc:** Barbara Kassabian <bkassabian@clinellc.com>  
**Subject:** RE: EM-VER-014-211029 - Approval Extension Request / 171 Short Beach Rd , Branford, CT (283422) / 16227623) / Branford Short Beach CT

EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

CDC – DL Siting Council,

Please accept this email as an URGENT formal request to **extend the approval decision** for Verizon Wireless' Exempt Modification at the subject site. Due to delays associated with supply chain/pandemic related issues prevented Verizon from moving forward with construction of this project. Verizon is prepared to proceed and complete this construction at their earliest convenience as weather permits, but not later than 6/30/2023.

Attached

- EM-VER-014-211029 CSC Council Approval Decision

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Thanks so much!

**Sherri**



**Sharon Bateman (Sherri)** | Site Acquisition Project Manager – Pacific NW  
Centerline Communications, LLC  
22539 NE 46<sup>th</sup> Street | Redmond, WA 98053  
Mobile: 425.241.0085 | Fax: 508.819.3017  
[sbateman@clinellc.com](mailto:sbateman@clinellc.com) | [www.centerlinecommunications.com](http://www.centerlinecommunications.com)

