



February 18, 2021

Nicholas Rombach  
Crown Castle  
10300 Ormsby Park Place Suite 501  
Louisville, KY 40223  
(502) 318-1303

B+T Group  
1717 S. Boulder, Suite 300  
Tulsa, OK 74119  
(918) 587-4630  
btwo@btgrp.com

**Subject: Construction Completion Letter**

**Carrier Designation:** **Site Name:** Bristol Center  
**Site Number:** CTL5833

**Engineering Firm Designation:** **B+T Group Project Number:** 96712.010.01

**Site Data:** **371 Terryville Ave, Bristol, CT 06010**  
**Latitude 41.6808919°, Longitude -72.9656989°**  
**Monopole**

Dear Nicholas Rombach,

B+T Group is pleased to submit this “Construction Completion Letter” regarding the above mentioned Monopole.

We reviewed the photographs of the telecommunications equipment installed on the Monopole, taken on November 6, 2020. Based on the photographs provided and the construction drawings by B+T Group dated May 11, 2020 and red lined on November 5, 2020 by Ramapo Communication Corp, this telecommunications site has the following antennas and associated equipment installed in three sectors on the Monopole.

- (1) Mount modification designed by Infinigy Engineering dated 11/4/2019
- (2) CCI DMP65R-BU8DA Antennas
- (1) CCI DMP65R-BU6DA Antennas
- (3) Ericsson 4415 B25 RRH
- (3) Ericsson 4478 B14 RRHS
- (1) Raycap DC6-48-60-18-8C Squid
- (2) DC Cables

The quantities and types of antennas and associated equipment from the photographs are in compliance, therefore, it is our opinion that the antennas and associated equipment were properly installed.

We at B+T Group appreciate the opportunity of providing our continuing professional services to you and Crown Castle. If you have any questions or need further assistance on this or any other projects, please give us a call.

Construction Control Inspection Letter prepared by: Zach Smith P.E.

Respectfully submitted by: B+T Engineering, Inc. (COA PEC.0001564 Exp. 2/10/22)

Chad Tuttle, P.E.  
Engineer of Record

