



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

March 12, 2021

Kristen Motel, Esq.  
Cuddy & Feder, LLP  
445 Hamilton Avenue, 14th Floor  
White Plains, NY 10601  
kmotel@cuddyfeder.com

RE: **TS-CING-018-191017** – New Cingular Wireless PCS, LLC (AT&T) request for an order to approve tower sharing at an existing telecommunications facility located at 39 Carmen Hill Road, Brookfield, Connecticut.

Dear Attorney Motel:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this tower share request, dated March 11, 2021. Pursuant to Condition No. 7 of the Council's decision letter dated November 22, 2019, I have considered your request for an extension of construction time for this tower share request and grant an additional six-month extension of time until November 22, 2021, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should AT&T decide not to proceed with construction.

Sincerely,

*s/Melanie A. Bachman*

Melanie A. Bachman  
Executive Director

MAB/IN/laf



445 Hamilton Avenue, 14th Floor  
White Plains, New York 10601  
T 914 761 1300  
F 914 761 5372  
cuddyfeder.com

Kristen Motel  
[kmotel@cuddyfeder.com](mailto:kmotel@cuddyfeder.com)

March 11, 2021

**VIA EMAIL AND FIRST CLASS**

Melanie Bachman, Esq.  
Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, Connecticut 06051

Re: TS-CING\_018\_191017 – New Cingular Wireless PCS, LLC (AT&T)  
Tower Share Request  
39 Carmen Hill Road, Brookfield, Connecticut  
Second Request for Extension of Time

Dear Executive Director Bachman:

On behalf of New Cingular Wireless PCS, LLC (“AT&T”), we respectfully request a second six (6) month extension of time to November 22, 2021 in order for AT&T to complete construction of its facility approved in connection with the above-captioned matter. At this time, construction is delayed due to ongoing upgrades being performed by another tenant on the facility. The first six (6) month extension request was approved September 16, 2020 and will expire on May 22, 2021. This request is timely made in accordance with Condition 7 of the Council’s November 21, 2019 Decision & Order.

Thank you for your consideration in this matter. Should you have any questions, please do not hesitate to contact me.

Very truly yours,

A handwritten signature in black ink, appearing to read "Kristen Motel", is written over a light blue horizontal line.

Kristen Motel

cc: Parties and Intervenors; Stephen C. Dunn, Town of Brookfield First Selectman, Alice Dew, Town of Brookfield Land Use Director, VB-S1 Chairman, Rawmaker & Associates, Inc., AT&T, Smart Link LLC, Lucia Chiochio, Esq., Julie Durkin