



May 9, 2023

Attorney Melanie Bachman  
Acting Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06501

EM-T-MOBILE-019-210107  
T-Mobile Site ID CT11511A  
116 Grant Hill Road, Brooklyn, CT  
Notice of Compliance with Conditions and Construction Completion

Dear Attorney Bachman:

The T-Mobile site referenced above was approved by The Connecticut Siting Council (Council) on February 15, 2021 as an Exempt Modification. T-Mobile is now requesting the close out of the approval and hereby acknowledges the following conditions were met:

1. Prior to T-Mobile's antenna installation, the antenna mount modifications shall be installed in accordance with the Mount Analysis prepared by B+T Group, dated July 9, 2019 and stamped and signed by Scott S. Vance;
2. Within 45 days following completion of equipment installation, T-Mobile shall provide documentation certified by a Professional Engineer that its installation complied with the recommendations of the Mount Analysis;
3. Any deviation from the proposed modification as specified in this notice and supporting materials with the Council shall render this acknowledgement invalid;
4. Any material changes to this modification as proposed shall require the filing of a new notice with the Council;
5. The Council shall be notified in writing at least two weeks prior to the commencement of site construction activities;

420 Main Street, Unit 1 Box 2, Sturbridge, MA 01566

6. Within 45 days after completion of construction, the Council shall be notified in writing that construction has been completed;

7. Any nonfunctioning antenna and associated antenna mounting equipment on this facility owned and operated by T-Mobile shall be removed within 60 days of the date the antenna ceased to function;

8. The validity of this action shall expire one year from the date of this letter; and

9. The applicant may file a request for an extension of time beyond the one year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

The attached PE Closeout Letter dated October 13, 2022 provides evidence of compliance with the conditions outlined by the Council. In addition, T-Mobile hereby notifies the Council that construction of the acknowledged modifications was completed as of July 25, 2022. Please find attached photos of the completed modifications to this facility.

Sincerely,

*Victoria Masse*

Victoria Masse  
Zoning and Permitting  
Northeast Site Solutions

October 13, 2022

Jace Raab  
Northeast Site Solutions  
54 Main Street, Unit 3  
Sturbridge, MA 01566  
(570) 606-4257



MTS Engineering, P.L.L.C.  
1717 S. Boulder, Suite 300  
Tulsa, OK 74119  
(918) 587-4630  
btwo@btgrp.com

**Subject:** Construction Completion Letter

**Carrier Designation:** **Site Name:** Sprint - Brooklyn

**Engineering Firm Designation:** **Project Number:** 165779.001.01

**Site Data:** 116 Grant Hill Road, Brooklyn, CT 06234  
Latitude 41.791553°, Longitude -72.015125°  
Monopole

Dear Jace Raab,

MTS Engineering is pleased to submit this “Construction Completion Letter” regarding the above-mentioned Monopole.

We reviewed the photographs of the telecommunications equipment installed on the Monopole, taken on July 25, 2022. Based on the photographs provided, As Built drawings by Northeast Site Solutions dated August 5, 2022, and construction drawings by P. Marshall & Associates dated March 29, 2022, this telecommunications site has the following antennas and associated equipment installed in three sectors to the Monopole.

- (3) New Antennas
- (3) New Radios
- (2) New Hybrid Cables


The quantities and types of antennas and associated equipment from the photographs are in structural compliance, therefore, it is our opinion that the antennas and associated equipment were properly installed.

We at MTS Engineering appreciate the opportunity of providing our continuing professional services to you and Northeast Site Solutions. If you have any questions or need further assistance on this or any other projects, please give us a call.

Construction Completion Letter prepared by: Bhree Barrett

Respectfully submitted by: MTS Engineering, P.L.L.C.

Chad Tuttle, P.E.  
Connecticut Professional Engineer #23924







Session Name: TMO\_2021\_CT\_015\_CT12511A\_OVE007  
Capture Time: Not Available  
Upload Time: Saturday, August 13, 2022 1:45 PM (UTC -4:00)  
Lat: Metadata is not available  
Long: Metadata is not available



ago. 13, 2022, 1:45:15 p.m.  
116 Grant Hill Rd  
Hampton, CT 06234  
Estados Unidos




Session Name: TMO\_2021\_CT\_615\_CT11511A\_09E007  
Capture Time: Tuesday, August 2, 2022 3:24 PM  
Upload Time: Tuesday, August 2, 2022 3:24 PM (UTC -4:00)  
Lat: 41.3815111  
Long: -72.6150611





Session Name: TMO\_2021\_CT\_G15\_CT11511A\_OVEC07  
Capture Time: Not Available  
Upload Time: Wednesday, August 3, 2022 11:17 AM (UTC -4:00)  
Lat: Metadata is not available  
Long: Metadata is not available






Session Name: TMO\_2021\_07\_15\_0711511A\_OVE203  
Capture Time: Wednesday, August 3, 2023 6:15 PM  
Upload Time: Wednesday, August 3, 2023 6:15 PM (UTC-4:00)  
Lat. Metadata is not available  
Long. Metadata is not available





Session Name: TMD\_2021\_CT\_G15\_CT11511A\_OVEC07  
Capture Time: Not Available  
Upload Time: Wednesday, August 3, 2022 11:19 AM (UTC -4:00)  
Lat: Metadata is not available  
Long: Metadata is not available





Session Name: TMO\_2021\_CT\_G13\_CT11511A\_QVE007  
Capture Time: Not Available  
Upload Time: Wednesday, August 3, 2022 11:19 AM (UTC -4:00)  
Lat: Metadata is not available  
Long: Metadata is not available





Session Name: TMO\_2021\_CT\_G15\_CT11511A\_OVEC07  
Capture Time: Not Available  
Upload Time: Wednesday, August 3, 2022 5:13 PM (UTC -4:00)  
Lat: Metadata is not available  
Long: Metadata is not available

