

STATE OF CONNECTICUT CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

March 15, 2023

Kenneth C. Baldwin, Esq. Robinson & Cole LLP 280 Trumbull Street Hartford, CT 06103-3597 kbaldwin@rc.com

RE: EM-VER-019-220418 - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 100 Tatnic Hill Road, Brooklyn, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated March 15, 2023.

Pursuant to Condition No. 11 of the Council's decision letter dated May 23, 2022, the Council hereby grants an extension of time until May 23, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

Melanie A. Bachman **Executive Director**

Muliphal

MAB/ANM/laf

Robinson+Cole

KENNETH C. BALDWIN

280 Trumbull Street Hartford, CT 06103-3597 Main (860) 275-8200 Fax (860) 275-8299 kbaldwin@rc.com Direct (860) 275-8345

Also admitted in Massachusetts and New York

March 15, 2023

Melanie A. Bachman, Esq. Executive Director/Staff Attorney Connecticut Siting Council 10 Franklin Square New Britain, CT 06051

Re: EM-VER-019-220418 – Cellco Partnership d/b/a Verizon Wireless ("Cellco") - Notice of intent to modify an existing telecommunications facility Located at 100 Tatnic Hill Road, Brooklyn, Connecticut

Notice of Commencement of Construction Request for Extension to Complete Facility Modifications

Dear Ms. Bachman:

On May 23, 2022, the Siting Council approved Cellco's notice of intent to modify its existing telecommunications facility at 100 Tatnic Hill Road in Brooklyn, Connecticut. Cellco will not complete the approved facility modifications by the May 23, 2023 deadline and, therefore, is requesting an extension of six (6) months to complete the work.

Cellco expects to commence construction of the approved facility modifications on or about May 23, 2023, and provides this Notice of Commencement, in accordance with Condition No. 6 of the Siting Council's approval.

The Construction Manager responsible for site construction activity is Walter Charczynski with Verizon Wireless. Mr. Charczynski's contact information is provided below.

Walter Charczynski, Project Manager Implementation Verizon Wireless 20 Alexander Drive

Robinson+Cole

Melanie A. Bachman, Esq. March 15, 2023 Page 2

Wallingford, CT 06492 (860) 306-1806

If you have any questions or need any additional information regarding the proposed construction schedule, please feel free to contact me.

Sincerely,

Kenneth C. Baldwin

Copy to:

Karla Hanna Kamoya Bautista DeLeon