



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

June 13, 2024

Aja Chase
Senior Construction Manager
ATT New England
Aja.chase@ericsson.com

RE: **EM-AT&T-019-220406** - AT&T notice of intent to modify an existing telecommunications facility located at 50 Tiffany Street, Brooklyn, Connecticut. **Request for Additional Extension of Construction.**

Dear Aja Chase:

The Connecticut Siting Council (Council) is in receipt of the request for an additional extension of construction time submitted on behalf of AT&T for the above-referenced exempt modification request, dated June 11, 2024.

Pursuant to Condition No. 8 of the Council's decision letter dated May 16, 2022, the Council hereby grants an extension of time until July 21, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should AT&T decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/laf

From: Aja Chase <aja.chase@ericsson.com>
Sent: Tuesday, June 11, 2024 3:57 PM
To: CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: Extension Request: ATT

Good Afternoon CSC,

We are requesting an extension on the below projects, please.

Thank you!

EM-ATT-109-230405
EM-ATT-078-230418
EM-AT&T-076- 230428
EM-AT&T-090- 230427
EM-ATT-139-230420
EM-ATT-078-230418
EM-AT&T-019- 220406
EM-ATT-107-230504
EM-ATT-115-230504
EM-ATT-034-230517
EM-AT&T-131- 230607



Aja Chase
Senior Construction Manager
ATT NE MCA
MANA NTW RO B&O RE Construction Mgmt B
Phone: 401-952-6205