



STATE OF CONNECTICUT  
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

VIA ELECTRONIC MAIL

September 23, 2022

Sharon Bateman  
Site Acquisition Project Manager – Pacific NW  
Centerline Communications, LLC  
22539 NE 46<sup>th</sup> Street  
Redmond, WA 98053  
[sbateman@clinellc.com](mailto:sbateman@clinellc.com)

RE: **EM-VER-020-210929** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 87 Monce Road, Burlington, Connecticut.

Dear Sharon Bateman:

The Connecticut Siting Council (Council) is in receipt of your correspondence dated September 23, 2022, submitted on behalf of Verizon Wireless, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until November 15, 2023, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/MP/laf *laf*

**From:** Sharon Bateman <[sbateman@clinellc.com](mailto:sbateman@clinellc.com)>  
**Sent:** Friday, September 23, 2022 5:15 AM  
**To:** Fontaine, Lisa <[Lisa.Fontaine@ct.gov](mailto:Lisa.Fontaine@ct.gov)>  
**Cc:** Barbara Kassabian <[bkassabian@clinellc.com](mailto:bkassabian@clinellc.com)>; CSC-DL Siting Council <[Siting.Council@ct.gov](mailto:Siting.Council@ct.gov)>  
**Subject:** RE: EM-VER-020-210929 / VZW Request for Extension / 87 Monce Road, Burlington, CT (209185) / 16559975) / Burlington SW CT / EXTENSION REQUEST  
CDC – DL Siting Council,

Please accept this email as a formal request to extend the approval decision for Verizon Wireless' Exempt Modification at the subject site. Verizon will not be able to accomplish the approved construction before the approval expires, due to delays associated with supply chain/pandemic related issues that prevented moving forward with this project. Verizon is prepared to proceed with urgency now and complete this construction by March 2023.

Attached

- EM-VER-020-210929 CSC Council Approval Decision

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Thanks so much!

**Sherri**



**Sharon Bateman (Sherri)** | Site Acquisition Project Manager – Pacific NW  
Centerline Communications, LLC  
22539 NE 46<sup>th</sup> Street | Redmond, WA 98053  
Mobile: 425.241.0085 | Fax: 508.819.3017  
[sbateman@clinellc.com](mailto:sbateman@clinellc.com) | [www.centerlinecommunications.com](http://www.centerlinecommunications.com)

