

STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov www.ct.gov/csc

August 31, 2018

Kenneth C. Baldwin, Esq. Robinson & Cole LLP 280 Trumbull Street Hartford, CT 06103-3597

RE:

EM-VER-024-171113 – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 123 Palmer Road, Chaplin, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated August 30, 2018, submitted on behalf of Cellco Partnership d/b/a Verizon Wireless, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one-year extension of time until December 11, 2019, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco Partnership d/b/a Verizon Wireless need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman Executive Director

MAB/emr



Robinson - Cole

KENNETH C. BALDWIN

280 Trumbull Street Hartford, CT 06103-3597 Main (860) 275-8200 Fax (860) 275-8299 kbaldwin@rc.com Direct (860) 275-8345

Also admitted in Massachusetts

August 30, 2018

Melanie A. Bachman, Esq. Executive Director/Staff Attorney Connecticut Siting Council 10 Franklin Square New Britain, CT 06051

Re: EM-VER-024-171113 - Cellco Partnership d/b/a Verizon Wireless

123 Palmer Road, Chaplin, Connecticut

Dear Ms. Bachman:

On December 11, 2017, the Siting Council acknowledged Cellco's request for modifications to the existing telecommunications facility at 123 Palmer Road in Chaplin, Connecticut. Cellco has not yet completed the approved modifications at this site. We are, therefore, requesting an extension of the Council's approval for an additional twelve (12) months, to December 11, 2019.

If you have any questions please do not hesitate to contact me.

Sincerely,

Kenneth C. Baldwin

Copy to:

Tim Parks