

STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: <u>siting.council@ct.gov</u> Web Site: portal.ct.gov/csc

## VIA ELECTRONIC MAIL

January 16, 2024

Aja Chase Construction Manager Ericsson AT&T – NE Market Aja.chase@ericsson.com

RE: EM-ATT-025-230331 – AT&T notice of intent to modify an existing telecommunications facility located at 751 Higgins Road, Cheshire, Connecticut. Request for Extension of Construction.

DearAja Chase:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of AT&T, for the above-referenced exempt modification request, dated January 12, 2024.

Pursuant to Condition No. 11 of the Council's decision letter dated May 1, 2023, the Council hereby grants an extension of time until May 1, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

Muliiphal

Melanie A. Bachman Executive Director

MAB/ANM/laf

From: Aja Chase <aja.chase@ericsson.com> Sent: Friday, January 12, 2024 3:02 PM To: CSC-DL Siting Council <Siting.Council@ct.gov> Subject: EM-ATT-025-230331

Good Afternoon CSC,

Can we please request an extension on this site, as well?

Please advise, thank you!

Aja Chase Construction Manager ATT New England 401-952-6205