



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

October 19, 2017

Daniel Laub, Esq.  
Cudy & Feder LLP  
445 Hamilton Avenue, 14<sup>th</sup> Floor  
White Plains, NY 10601

RE: **EM-CING-025-170109** – New Cingular Wireless PCS, LLC (AT&T) notice of intent to modify an existing telecommunications facility located at 751 Higgins Road, Cheshire, Connecticut.

Dear Attorney Laub:

The Connecticut Siting Council (Council) is in receipt of your letter dated October 18, 2017, submitted on behalf of New Cingular Wireless PCS, LLC (AT&T) requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one-year extension of time until January 30, 2019, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should New Cingular Wireless PCS, LLC (AT&T) need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/CMW/bm



445 Hamilton Avenue, 14th Floor  
White Plains, New York 10601  
T 914 761 1300  
F 914 761 5372  
cuddyfeder.com

Daniel M. Laub  
dlaub@cuddyfeder.com

October 18, 2017

**VIA EMAIL & FIRST CLASS DELIVERY**

Melanie Bachman, Esq.  
Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: New Cingular Wireless PCS, LLC (AT&T)  
Exempt Modification Conditions  
Notification of Completion-Extension Request

Dear Executive Director Bachman:

On behalf of our client, New Cingular Wireless PCS, LLC ("AT&T") we respectfully request an extension of time to February 1, 2018 to file notices of completion for the following sites which are under construction but for which completion is delayed:

NEW HAVEN WEST ROCK	EM-CING-093-160926
MILFORD	EM-CING-084-160926
CHESHIRE	EM-CING-025-170109
MADISON CT HWY 450	EM-AT&T-076-160912

Thank you in advance for your consideration of this request.

Very truly yours,

Daniel M. Laub