



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

VIA ELECTRONIC MAIL

March 12, 2019

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, Connecticut 06103-3597
kbaldwin@rc.com

RE: **EM-VER-026-170315** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 49 Wig Hill Road, Chester, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated March 11, 2019, submitted on behalf of Cellco Partnership d/b/a Verizon Wireless requesting a second extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a six-month extension of time until October 3, 2019, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco Partnership d/b/a Verizon Wireless need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/IN/laf



CONNECTICUT SITING COUNCIL

Affirmative Action / Equal Opportunity Employer

Robinson Cole

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts

March 11, 2019

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-026-170315 – Cellco Partnership d/b/a Verizon Wireless
49 Wig Hill Road, Chester, Connecticut**

Dear Ms. Bachman:

On April 3, 2017, the Siting Council acknowledged Cellco's request for modifications to the existing telecommunications facility at 49 Wig Hill Road in Chester, Connecticut. Cellco has not yet completed the approved modifications at this site. Construction is expected to begin in the Spring of this year. In excess of caution, Cellco now requests an extension of the Council's approval for an additional two (2) months, to June 3, 2019.

If you have any questions please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Tim Parks

19092758-v1

Boston | Hartford | New York | Providence | Stamford | Albany | Los Angeles | Miami | New London | rc.com

Robinson & Cole LLP



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

March 7, 2018

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, Connecticut 06103-3597

RE: **EM-VER-026-170315** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 49 Wig Hill Road, Chester, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated March 5, 2018, submitted on behalf of Cellco Partnership d/b/a Verizon Wireless requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one-year extension of time until April 3, 2019, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco Partnership d/b/a Verizon Wireless need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/cg

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts

March 5, 2018

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-026-170315 – Cellco Partnership d/b/a Verizon Wireless
49 Wig Hill Road, Chester, Connecticut**

Dear Ms. Bachman:

On April 3, 2017, the Siting Council acknowledged Cellco's request for modifications to the existing telecommunications facility at 49 Wig Hill Road in Chester, Connecticut. Cellco has not yet completed the approved modifications at this site and, therefore, requests an extension of the Council's approval for an additional twelve (12) months, to April 3, 2019.

If you have any questions please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Tim Parks

17732728-v1