STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov www.ct.gov/csc

Janaury 17, 2017

Kenneth C. Baldwin, Esq. Robinson & Cole LLP 280 Trumbull Street Hartford, CT 06103-3597

RE:

TS-VER-027-151228 – Cellco Partnership d/b/a Verizon Wireless request for an order to approve tower sharing at an existing telecommunications facility located at 21 East Main Street, Clinton, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this tower share request, dated January 13, 2017. Pursuant to Condition No. 9 of the Council's decision letter dated February 19, 2016, I have considered your request for an extension of construction time for this tower share request and grant a six-month extension of time until August 19, 2017, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should Cellco decide not to proceed with construction.

Sincerely,

Melanie A. Bachman Acting Executive Director

s:\ems_ts\1_bytown\clinton\eastmainst\verizon\ts-ver-027-151228_extforconstru

MAB/MP/lm


Robinson+Cole

KENNETH C. BALDWIN

280 Trumbull Street Hartford, CT 06103-3597 Main (860) 275-8200 Fax (860) 275-8299 kbaldwin@rc.com Direct (860) 275-8345

Also admitted in Massachusetts

January 13, 2017



Melanie A. Bachman Acting Executive Director Connecticut Siting Council 10 Franklin Square New Britain, CT 06051

Re:

TS-VER-027-151228- Cellco Partnership d/b/a Verizon Wireless 21 East Main Street, Clinton, Connecticut

Dear Ms. Bachman:

On February 18, 2016, the Siting Council approved Cellco's request to install antennas and associated equipment on an existing wireless base station at 21 East Main Street in Clinton, Connecticut. Cellco has not yet completed the approved wireless installation at this site. We are, therefore, requesting an extension of the Council's approval for six (6) months to August 19, 2017.

If you have any questions please do not hesitate to contact me.

Sincerely,

Kenneth C. Baldwin

Copy to:

Elizabeth Jamieson