



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

May 22, 2023

Kenneth C. Baldwin, Esq.  
Robinson + Cole  
280 Trumbull Street  
Hartford, CT 06103-3597  
[kbaldwin@rc.com](mailto:kbaldwin@rc.com)

RE: **EM-VER-028-220720** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 11 Munn Road (a/k/a 112 Windham Avenue), Colchester, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon, for the above-referenced exempt modification request, dated May 19, 2023.

Pursuant to Condition No. 10 of the Council's decision letter dated August 15, 2022, the Council hereby grants an extension of time until August 15, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon decide not to proceed with construction.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/ANM/dll

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

May 19, 2023

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-028-220720 – Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 11 Munn Road (a/k/a 112 Windham Avenue),  
Colchester, Connecticut**

**Request for Extension – Colchester**

Dear Attorney Bachman:

On August 15, 2022, the Siting Council acknowledged Cellco's notice of intent to modify its existing telecommunications facility at 11 Munn Road in Colchester, Connecticut. Cellco will not complete the approved facility modifications by the August 15, 2023 deadline and, therefore, is requesting an extension of twelve (12) months to complete the work.

Thank you in advance for your cooperation. If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Alex Tyurin