



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

June 9, 2023

Peter Fales
Centerline Communications, LLC
750 West Center Street, Suite 301
West Bridgewater, MA 02379
pfales@clinellc.com

RE: **EM-T-MOBILE-028-220906** – T-Mobile notice of intent to modify an existing telecommunications facility located at 29 Mahoney Road, Colchester, Connecticut.

Dear Peter Fales:

The Connecticut Siting Council (Council) is in receipt of a request for an extension of construction time submitted on behalf of T-Mobile, for the above-referenced exempt modification request, dated June 9, 2023.

Pursuant to Condition No. 8 of the Council's decision letter dated October 11, 2022, the Council hereby grants an extension of time until October 11, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should T-Mobile decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/dll

c: Cullen Morgan, Centerline Communications, LLC (cmorgan@clinellc.com)

From: Peter Fales <pfales@clinellc.com>
Sent: Friday, June 9, 2023 9:25 AM
To: Cullen Morgan <cmorgan@clinellc.com>; CSC-DL Siting Council <Siting.Council@ct.gov>
Cc: Jessica Meyer <jmeyer@clinellc.com>
Subject: RE: Non-Completion of Construction Activity // EM-T-MOBILE-028-220906 // 29 Mahoney Road, Colchester

CSC,
Cullen Morgan sent in a cancellation notice for this Exempt Mod earlier this week. Just this morning, Centerline was notified by T-Mobile that they have reactivated the funding for the project and is aiming to build in Fall 2023.

Therefore, if possible and if this email makes it in time, **T-Mobile would like to recall the cancellation notice and instead send in an extension request.** Cullen will prepare a formal letter to reply all to this email chain.

T-Mobile put the funding on hold for this project a few months ago and we held out cancelling until just now as the expiration was quickly approaching. We were hopeful that it would be re-funded. Murphy's Law that they unexpectedly re-funded right after we decided to notify the CSC.

We apologize for any confusion and if we are too late, please let us know and we will file a new application with the same plans and SOW.

EM-T-MOBILE-028-220906
29 Mahoney Road, Colchester

Thanks,
Peter
401-835-2033

From: Cullen Morgan cmorgan@clinellc.com
Sent: Wednesday, June 7, 2023 11:41 AM
To: Siting.Council@ct.gov
Cc: Peter Fales pfales@clinellc.com; Jessica Meyer jmeyer@clinellc.com
Subject: Non-Completion of Construction Activity // EM-T-MOBILE-028-220906 // 29 Mahoney Road, Colchester

Good Afternoon,

Please find the attached Notice of Non-Completion of Construction Activity for the above referenced project.

If there are any questions/concerns, please let me know.

Best,



Cullen Morgan | Site Acquisition Consultant
Mobile: (941)-549-7263
cmorgan@clinellc.com | www.centerlinecommunications.com

Building

a better network.

Smart design. Quality construction. Reliable maintenance.

Centerline has a new look. For more information about our rebrand, click [here](#).