

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

April 25, 2024

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-031-240104 – Cellco Partnership d/b/a Verizon Wireless Telecommunications Facility, 16 Bell Road Extension, Cornwall, Connecticut**

Completion of Construction

Dear Attorney Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced facility modification has been completed.

As required by the Council's approval, attached is a letter from Centerline Communications dated April 19, 2024, verifying that the facility modifications were completed in accordance with the August 4, 2023, Mount Analysis Report prepared by Colliers Engineering and Design. A photograph of the completed improvements is also attached.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Attachment
Copy to:
Aleksy Tyurin

Final Report of Special Inspections

Site Name: Cornwall CT **Date:** April 19, 2024
Location Code: 591561
Fuze Id: 17226245
Project: RF Filter Add
Address: 16 Bell Road Extension, Cornwall, CT
Owner: Verizon Wireless

Engineer of Record: Derek J. Creaser, P.E.
Centerline Communications, LLC.

To the best of my information, knowledge and belief, the Special Inspections required for this project, and itemized in the *Statement of Special Inspections* submitted for permit, have been performed and all discovered discrepancies have been reported and resolved.

Representatives of Centerline performed the Final Inspections after the construction of the telecommunications facility at the above-referenced address. The Final Inspection was performed on April 12, 2024.

Based on my knowledge, information and belief, the Verizon Installation substantially conforms to the approved plans, IBC 2018, 2022 CT State Building Code, Structural Standards for Antenna Supporting Structures and Antennas (ANSI/TIA-222-H), and the following:

1. Final Construction Drawings dated 11/15/23 by Centerline Communications.
2. Antenna Mount Analysis dated 08/04/23 by Colliers Engineering.

All deviations from the approved plans do not endanger the intended occupancy of the facility and equipment substitutions are approved as equivalent to the original specifications.

Interim reports submitted prior to this final report form a basis for and are to be considered an integral part of this final report.

Respectfully submitted,
Special Inspector

Derek Creaser, P.E.
Director of A&E Services
dcreaser@clinellc.com

Mar 29, 2024 at 1:40:15 PM
Cornwall Bridge CT 06754
United States

