

One State Street
Hartford, CT 06103
Main (860) 275-8200
Fax (860) 275-8299
jschaefer@rc.com
Direct (860) 275-8349

Also admitted in Massachusetts
and Vermont

September 18, 2026

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-032-250811 – Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 712 Bread and Milk Street, Coventry, Connecticut**

Completion of Construction


Dear Attorney Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced facility modification has been completed.

As required by the Council's approval, attached is a letter from Centek Engineering dated September 8, 2026, verifying that the facility modifications were completed in accordance with the December 30, 2024, Mount Analysis Report prepared by Colliers Engineering and Design. Photographs of the completed improvements are also attached.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,


Jonathan H. Schaefer

Attachments
Copy to:
Joseph Pereira

September 8, 2026

Mr. Randy Heckman
Town of Coventry Building Department
1712 Main Street
Coventry, CT 06238

RE: Letter of Professional Opinion

Project: Coventry CT (Verizon)
712 Bread & Milk Street
Coventry, CT 06238

Owner: SBA Towers, LLC

Engineer: Chappell Engineering Associates, LLC
201 Boston Post Road West, Suite 101, Marlborough, MA 01752

Contractor: NEC Group
21 Marion Drive, Kingston, MA 02364

CENTEK Project No: 260484.00

Building Permit No: B-25-438

Dear Mr. Heckman,

We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.


The following are the basis for substantiating compliance with construction documents prepared by Chappell Engineering Associates, LLC dated 06/27/25 Rev.1, Structural Analysis Report prepared by Tower Engineering Solutions, LLC dated 03/13/2025 and Mount Analysis Report prepared by Colliers Engineering & Design dated 12/30/2024:

- Field observations of completed construction on 08/31/2026.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,

Carlo F. Centore, PE
Principal | Structural



Jul 22, 2026 at 1:30:27 PM
712 Bread And Milk St
Coventry CT 06238
United States

BETA
FILTER 2



BTS 1 ANT 1

BTS 2 ANT 2

Jul 22, 2026 at 12:16:21 PM
712 Bread And Milk St
Coventry CT 06238
United States

