

## STATE OF CONNECTICUT CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov Web Site: portal.ct.gov/csc

## VIA ELECTRONIC MAIL

December 1, 2022

Lucia A. Chiocchio, Esq. Cuddy & Feder LLP 445 Hamilton Avenue, 14<sup>th</sup> Floor White Plains, NY 10601 lchiocchio@cuddyfeder.com

RE:

**EM-CING-033-220114 -** New Cingular Wireless PCS, LLC (AT&T) notice of intent to modify an existing telecommunications facility located at 201 Main Street, Cromwell, Connecticut.

Dear Attorney Chiocchio:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of New Cingular, for the above-referenced exempt modification request, dated November 29, 2022.

Pursuant to Condition No. 7 of the Council's decision letter dated February 8, 2022, the Council hereby grants an extension of time until August 8, 2023 to complete construction.

This extension is granted with the understanding that the Council will be notified should New Cingular decide not to proceed with construction.

Sincerely,

Melanie A. Bachman Executive Director

MAB/RDM/emr

c: Daniel Patrick, Esq., Cuddy & Feder LLP (<a href="mailto:dpatrick@cuddyfeder.com">dpatrick@cuddyfeder.com</a>)



445 Hamilton Avenue, 14th Floor White Plains, New York 10601 T 914 761 1300 F 914 761 5372 cuddyfeder.com

Lucia Chiocchio lchiocchio@cuddyfeder.com

November 29, 2022

VIA ELECTRONIC MAIL

Melanie Bachman Executive Director Connecticut Siting Council 10 Franklin Square New Britain, CT 06051

Re: **EM-CING-033-220114** –New Cingular Wireless PCS, LLC d/b/a AT&T Notice of Exempt Modification Emergency Back-up Generator at 201 Main Street, Cromwell,

Connecticut, 06416

Dear Executive Director Bachman:

This letter is respectfully submitted on behalf of our client, New Cingular Wireless PCS, LLC d/b/a "AT&T", in connection with the captioned Facility for which the Siting Council issued an acknowledgment letter for the subject site exempt modification dated February 8, 2022.

In accordance with condition 7 of the acknowledgement letter, we respectfully request a six-month extension to August 8, 2023, to complete the modification approved by the Siting Council. AT&T is currently reviewing the feasibility of a potential design change and if the design change is accepted, AT&T will provide details of the changes to the Siting Council for review.

Should Council members or Staff have any questions regarding the foregoing please do not hesitate to contact me. Thank you for your consideration of this request.

Very truly yours,

Lucia Chrocchio

Lucia Chiocchio

cc: AT&T

Daniel Patrick, Esq.