



April 7, 2016

State of Connecticut  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

RE: Notification of Construction Not Complete on telecommunication facilities

To whom it may concern:

The following list of sites have experienced temporary delays and have NOT completed construction per the approval granted on the specified date. As we near a construction start date, a review of the approval will be conducted. If applicable either a request for extension of the permit or new permit request will be submitted.

Very truly yours

*Florence Nicolas*

Florence Nicolas  
Sprint Network Deployment – Proj/Prg Manager  
Office: 339-987-5622  
Mobile: 603-557-0297  
florence.nicolas@sprint.com



EM/TS #	Address	Town	Sprint ID	Decision Date
EM-SPRINT-089-14212	115 North Mountain Road	New Britain	CT03XC083	01/05/2015
EM-SPRINT-078-150213	82 North Eagleville Road	Storrs	CT03XC214	03/10/2015
EM-SPRINT-033-150224	179 Shunpike Road	Cromwell	CT60XC931	03/16/2015
EM-SPRINT-155-150206	345 North Main Street	West Hartford	CT03XC074	02/23/2015