



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

December 29, 2023

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597
kbaldwin@rc.com

RE: **EM-VER-034-220113** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 18 Old Ridgebury Road, Danbury, Connecticut. **Request for Additional Extension of Construction.**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an additional extension of construction time submitted on behalf of Verizon, for the above-referenced exempt modification request, dated December 7, 2023.

Pursuant to Condition No. 8 of the Council's decision letter dated February 10, 2022, the Council hereby grants an extension of time until February 10, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/laf

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

December 7, 2023

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-034-220113– Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 18 Old Ridgebury Road, Danbury, Connecticut**

Request for Extension – West Danbury

Dear Attorney Bachman:

On February 10, 2022, the Siting Council acknowledged Cellco's notice for modifications to its existing telecommunications facility at 18 Old Ridgebury Road in Danbury, Connecticut. Cellco has not yet completed the approved modifications at this site and requests an extension of twelve (12) months, until February 10, 2025, to complete this work.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Aleksy Tyurin