



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

May 18, 2022

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597
kbaldwin@rc.com

RE: **EM-VER-034-210621** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 52 Stadley Rough Road, Danbury, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated May 17, 2022, submitted on behalf of Verizon Wireless requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until July 26, 2023 to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in black ink, appearing to read 'Melanie A. Bachman'.

Melanie A. Bachman
Executive Director

MAB/CMW/laf

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

May 17, 2022

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-034-210621 – Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 52 Stadley Rough Road, Danbury, Connecticut**

Request for Extension

Dear Attorney Bachman:

On July 26, 2021, the Siting Council acknowledged Cellco's request to modify its existing telecommunications facility at 52 Stadley Rough Road in Danbury, Connecticut. Cellco will not complete these modifications by the July 26, 2022 deadline and, therefore, is requesting an extension of twelve (12) months to complete the work. Thank you in advance for your cooperation.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Aleksey Tyurin