



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

November 1, 2023

Deborah Denfeld
Team Lead - Transmission Siting
Eversource Energy
P.O. Box 270
Hartford, CT 06103
deborah.denfeld@eversource.com

RE: **EM-EVER-034-211116e** – The Connecticut Light and Power Company d/b/a Eversource Energy notice of intent to modify an existing energy facility located at 93 Triangle Street, Danbury, Connecticut. **Request for Additional Extension for Construction.**

Dear Deborah Denfeld:

The Connecticut Siting Council (Council) is in receipt of the request for an additional extension of construction time submitted on behalf of Eversource Energy, for the above-referenced exempt modification request, dated October 31, 2023.

Pursuant to Condition No. 5 of the Council's decision letter dated December 27, 2021, the Council hereby grants an extension of time until December 27, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Eversource Energy decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/MP/laf

c: Kathleen M. Shanley, Manager – Transmission Siting, Eversource Energy
(Kathleen.shanley@eversource.com)



56 Prospect Street
P.O. Box 270
Hartford, CT 06103

Kathleen M. Shanley
Manager – Transmission Siting
Tel: (860) 728-4527

October 27, 2022

Ms. Melanie Bachman, Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

Re: EM-EVER-034-211116e – Request for Extension

Dear Ms. Bachman:

On December 27, 2021, the Connecticut Siting council (“Council”) acknowledged the notice by The Connecticut Light and Power Company d/b/a Eversource Energy (“Eversource”) to modify an existing energy facility located at 93 Triangle Street in Danbury.

Condition 3 states that Eversource may file a request for an extension of time beyond the one year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration. The construction schedule has been impacted by material/equipment delivery delays and unexpected underground obstructions discovered once construction commenced.

Therefore, Eversource respectfully requests that the Council extend the date of the approval to December 31, 2023.

Two copies of this Request for Extension will be mailed to your office. We have notified the City of this request and expect that the City will not have any objection.

Should you have any questions regarding this notification, please do not hesitate to contact me via e-mail at kathleen.shanley@eversource.com or telephone at (860)728-4527.

Sincerely,

A handwritten signature in blue ink, appearing to read "Kathleen M. Shanley".

Kathleen M. Shanley

Cc: The Honorable Dean Esposito, Mayor, City of Danbury