



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

May 20, 2024

Mark Roberts  
QC Development  
PO Box 916  
Storrs, CT 06268  
[Mark.Roberts@QCDevelopment.net](mailto:Mark.Roberts@QCDevelopment.net)

RE: **EM-ATT-034-230530** - AT&T notice of intent to modify an existing telecommunications facility located at 39 West Street, Danbury, Connecticut. **Request for Extension of Construction.**

Dear Mark Roberts:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of AT&T, for the above-referenced exempt modification request, dated May 20, 2024.

Pursuant to Condition No. 10 of the Council's decision letter dated June 26, 2023, the Council hereby grants an extension of time until June 26, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should AT&T decide not to proceed with construction.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/ANM/laf

**From:** Mark Roberts <mark.roberts@qcdevelopment.net>  
**Sent:** Monday, May 20, 2024 9:43 AM  
**To:** LaFountain, Dakota <Dakota.LaFountain@ct.gov>  
**Cc:** CSC-DL Siting Council <Siting.Council@ct.gov>  
**Subject:** RE: Council Decision Letter: EM-ATT-034-230530 - 39 West Street, Danbury  
**Importance:** High

Hello Dakota - please accept this e-mail as a formal request for a 6-month extension of time to complete this project. There have been some internal delays at AT&T securing the necessary approvals to move into construction, which we now anticipate will begin in August 2024.

Please let me know if I can provide any additional information in support of this request.

Best Regards,

Mark

Mark Roberts  
QC Development  
860-670-9068