

*T-Mobile USA  
35 Griffin Road  
South Bloomfield,  
CT 06002*

May 3, 2021

Attorney Melanie Bachman  
Acting Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06501

RE: EM-T-MOBILE-036-200717  
Notice of Construction Completion  
T-Mobile Site # CT11237C  
15 Pent Rd., Deep River, CT


Dear Attorney Bachman,

We represent T-Mobile Northeast LLC (“T-Mobile”) and have been retained to notify the Connecticut Siting Council (“Council”) that the modification conditions have been met and constructed in accordance with the documentation provided at the time of filing.

The Council acknowledged the above referenced T-Mobile notice of exempt modification on 8/10/2020. T-Mobile hereby notifies the Council that construction of this modification is now complete.

Documentation certified by a Professional Engineer is included with this letter that the installation complied with the recommendations of the Mount Analysis dated 5/3/2019.

Sincerely,



**Elizabeth Jamieson**  
Transcend Wireless LLC  
on behalf of T-Mobile  
10 Industrial Ave, Suite 3  
Mahwah, NJ 07430

May 4, 2021

Mr. Richard Leighton  
Deep River Building Department  
174 Main Street  
Deep River, CT 06417

Re: Letter of Professional Opinion

Project: CT11237C – Deep River/RT 9 (L600)  
15 Pent Road  
Deep River, CT 06417

Owner: Crown Castle

Engineer: B & T Group  
1717 S. Boulder Suite 300, Tulsa, OK 74119

Contractor: Site Wireless  
170 River Road, Unionville, CT 06085

Centek Project No.: 21020.32

Building Permit No.: 00-1-182

Dear Mr. Leighton,


We are providing this “Letter of Professional Opinion” with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by B & T Group dated 10/15/19 Rev.1 and Structural Analysis Report prepared by AW Solutions dated May 10, 2019 and Mount Analysis Report prepared by Paul J. Ford & Company dated May 3, 2019:

- Field observations of completed construction on 04/14/2021.

The work under this Contract has been reviewed and found, to the Engineer’s best knowledge, information and belief, to be completed in general compliance with the documents prepared by B & T Group, AW Solutions, and Paul J. Ford & Company.

Sincerely,



Carlo F. Centore, PE  
Principal