



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

December 15, 2020

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597  
[kbaldwin@rc.com](mailto:kbaldwin@rc.com)

RE: **EM-VER-036-200116** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 220 Winthrop Road, Deep River, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated December 14, 2020 submitted on behalf of Verizon Wireless requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until February 24, 2022 to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

*s/Melanie A. Bachman*

Melanie A. Bachman  
Executive Director

MAB/IN/laf

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

December 14, 2020

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-036-200116 – Cellco Partnership d/b/a Verizon Wireless  
220 Winthrop Road, Deep River, Connecticut**

### **Request for Extension**

Dear Ms. Bachman:

On February 24, 2020, the Siting Council acknowledged Cellco's request to modify its existing telecommunications facility at 220 Winthrop Road in Deep River, Connecticut. Cellco has not yet commenced construction of the approved modifications but expects to do so later this year. We are, therefore, requesting an extension of twelve (12) months, to February 24, 2022, to complete these modifications.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Aleksey Tyurin