

VIA ELECTRONIC AND U.S. MAIL

November 14, 2023

Melanie A. Bachman, Esq. Executive Director/Staff Attorney The Connecticut Siting Council Ten Franklin Square New Britain, CT 06051

Re: EM-UI-037-220725e- The United Illuminating Company Exempt Modification to Existing Energy Facility Site at Indian Well Substation. **Notice of Completion of Construction**

Dear Ms. Bachman:

On August 29, 2022 the Connecticut Siting Council (the "Council") granted The United Illuminating Company ("UI" or the "Company") a one year extension to submit a notice of completion of construction concerning the installation of an underground splice chamber, two (2) vista switches, and a new conduit line along the southern portion of the UI's Indian Well Substation (200 Roosevelt Drive in the City of Derby) to interconnect to the 14-MW fuel cell generator system (Derby Fuel Cell Project, CSC Petition No. 1372).

The Company apologizes for not completing the project by the August 29, 2023 deadline and for failing to further extend the deadline for the filing of the notice regarding the completion of construction.

The Project construction activities were completed on August 31, 2023. The Company kindly requests that this letter be accepted as the Completion of Construction Notification to the Council.

UI appreciates the Council's consideration of this request.

Should the Council have any questions regarding this filing, please do not hesitate to contact me.

Very truly yours,

Correne Auer United Illuminating Co. Manager of Environmental Programs and Projects





cc: The Honorable Richard Dziekan, Mayor, City of Derby Bruce McDermott, Murtha Cullina LLP

