

## VIA ELECTRONIC MAIL

June 8, 2020

Victoria Masse Northeast Site Solutions 420 Main Street, Unit 2 Sturbridge, MA 01566

RE: **T-MOBILE-040-190620** – T-Mobile notice of intent to modify an existing telecommunications facility located at 60 South Main Street, East Granby, Connecticut.

Dear Ms. Masse:

The Connecticut Siting Council (Council) is in receipt of your letter dated July 22, 2019, submitted on behalf of T-Mobile, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until January 22, 2021, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should T-Mobile need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

s/Melanie A. Bachman

Melanie A. Bachman Executive Director

MAB/IN/emr

c: William Stone, Crown Castle



June 5, 2020

Attorney Melanie Bachman Acting Executive Director Connecticut Siting Council Ten Franklin Square New Britain, CT 06501

Dear Attorney Bachman,

The T-Mobile site listed below was approved by the Connecticut Siting Council on July 22, 2019 respectively as an Exempt Modification. Due to budget constraints the approved site mentioned herein has not been construction completed to date but T-Mobile fully anticipates construction to be completed within the next six (6) months. Therefore, we are formally requesting an extension to the deadline for the close out requirements for the following;

EM-T-MOBILE-040-190620: 60 South Main Street, East Granby CT

Please contact Victoria Masse at 860-306-2326 with any questions or concerns.

Sincerely,

Victoria Masse

Victoria Masse Zoning and Permitting Northeast Site Solutions