



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

November 22, 2022

Kenneth C. Baldwin, Esq.
Robinson & Cole, LLP
280 Trumbull Street
Hartford, CT 06103-3597
kbaldwin@rc.com

RE: **TS-VER-045-220106** – Cellco Partnership d/b/a Verizon Wireless request for an order to approve tower sharing at an existing telecommunications facility located at 2 Arbor Crossing, East Lyme, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this tower share request, dated November 21, 2022. Pursuant to Condition No. 10 of the Council's decision letter dated January 28, 2022, I have considered your request for an extension of construction time for this tower share request and grant a six-month extension of time until July 28, 2023, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should Verizon decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/MP/emr

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

November 21, 2022

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **TS-VER-045-220106 – Cellco Partnership d/b/a Verizon Wireless (“Cellco”) -
Proposed Shared Use Of The Existing Telecommunications Facility Located at 2
Arbor Crossing, East Lyme, Connecticut**

**Notice of Commencement of Construction
Request for Extension to Complete Facility Modifications**

Dear Ms. Bachman:

On January 28, 2022, the Siting Council approved Cellco’s shared use of its existing telecommunications facility at 2 Arbor Crossing in East Lyme, Connecticut. Cellco will not complete the approved facility modifications by the January 28, 2023 deadline and, therefore, is requesting an extension of six (6) months to complete the work.

Cellco expects to commence construction of the approved facility modifications on or about December 5, 2022, and provides this Notice of Commencement, in accordance with Condition No. 5 of the Siting Council’s approval.

The Construction Manager responsible for site construction activity is Michael Humphreys with Verizon Wireless. Mr. Humphreys’ contact information is provided below.

Melanie A. Bachman, Esq.
November 21, 2022
Page 2

Michael Humphreys, Construction Manager
Verizon Wireless
20 Alexander Drive
Wallingford, CT 06492
(860) 560-6410

If you have any questions or need any additional information regarding the proposed construction schedule, please feel free to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read "Kenneth C. Baldwin". The signature is fluid and cursive, with a long horizontal stroke at the end.

Kenneth C. Baldwin

Copy to:
Alex Tyurin