



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

### VIA ELECTRONIC MAIL

June 15, 2023

Kenneth C. Baldwin, Esq.  
Robinson + Cole  
280 Trumbull Street  
Hartford, CT 06103-3597  
[kbaldwin@rc.com](mailto:kbaldwin@rc.com)

RE: **TS-VER-045-220106** – Cellco Partnership d/b/a Verizon Wireless request for an order to approve tower sharing at an existing telecommunications facility located at 2 Arbor Crossing, East Lyme, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of a request for an additional extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated June 15, 2023.

Pursuant to Condition No. 10 of the Council's decision letter dated January 28, 2022, the Council hereby grants an additional extension of time until July 28, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/ANM/dll

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

June 15, 2023

*Via Electronic Mail*

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **TS-VER-045-220106 – Cellco Partnership d/b/a Verizon Wireless  
2 Arbor Crossing, East Lyme, Connecticut**

**Request for Extension**

Dear Attorney Bachman:

On January 28, 2022, the Siting Council acknowledged Cellco's request for modifications to the existing telecommunications facility at 2 Arbor Crossing in East Lyme, Connecticut. Cellco will not completed the approved modifications by the July 28, 2023 deadline and therefore, is requesting a second extension for an additional twelve (12) months, to July 28, 2024, to complete this work.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Aleksy Tyurin