

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

January 18, 2024

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-046-220328 – Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 206 Everett Road, Easton, Connecticut**

Completion of Construction

Dear Attorney Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced facility modification has been completed.

As required by the Council's approval, attached is a letter from NB+C, dated December 13, 2023, verifying that the facility modifications were completed in accordance with the November 23, 2021, Mount Analysis Report prepared by Maser Consulting. Photographs of completed improvements are also attached.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Attachment

Copy to:

Aleksey Tyurin

28662613-v1

December 13, 2023

Town of Easton Building Department
225 Center Road
Easton, CT 06612

Re: Final Construction Control Affidavit

Project: Easton_North_2_CT (Monopole)
206 Everett Road
Easton, CT 06612

Owner: Joan Int Barney/David Barney
108 Hiram Hill Road
Monroe, CT 06468

Engineer: NB+C Engineering Services, LLC
100 Apollo Drive, Suite 303
Chelmsford, MA 01824

Contractor: CSB Communications
63 N. Branford Rd #3
Branford, CT 06405

Dear Town of Easton Building Department,

We are providing this "Final Construction Control Affidavit" with regard to the above referenced project.

The following are the basis for the substantiating compliance with construction documents:

- prepared by NB+C dated March 16, 2022 Rev.0, Easton North 2 CT Construction Drawings
- prepared by NB+C dated March 7, 2022 Easton_North_2_CT Structural Analysis Report
- prepared by Maser Consulting dated November 23, 2021, Easton North 2 CT Post-Modification Antenna Mount Analysis Report and PMI Requirements
- prepared by CSB Communications dated November 30, 2023, Field Observations of Completed Construction

The work under this contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,

Daniel Corning

Daniel Corning, P.E.
Engineering Program Manager













11.30.2023 11:52