



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

July 25, 2023

Barbara Kassabian
Project Coordinator
Centerline Communications
750 West Center Street, Suite 301
West Bridgewater, MA 02379
bkassabian@clinellc.com

RE: **EM-VER-046-220310** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 515 Morehouse Road, Easton, Connecticut.

Dear Barbara Kassabian:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated July 25, 2023.

Pursuant to Condition No. 10 of the Council's decision letter dated April 4, 2022, the Council hereby grants an extension of time until April 4, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/laf

From: Barbara Kassabian <bkassabian@clinellc.com>
Sent: Tuesday, July 25, 2023 9:25 AM
To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>
Cc: LaFountain, Dakota <Dakota.LaFountain@ct.gov>; CSC-DL Siting Council <Siting.Council@ct.gov>; Christopher Tracy <ctracy@clinellc.com>
Subject: EM-VER-046-220310-Approval Extension Request-515 Morehouse Road Easton

Good morning,

I would like to extend subject approval. A former employee was supposed to request this extension a few months back but did not. I'm going through all our records and trying to get everything back on track.

Please accept this email as a formal **request to extend the approval decision** for Verizon Wireless' Exempt Modification at the subject site. Verizon is prepared to proceed and complete this construction at their earliest convenience as weather permits.

Attached

- em-ver-046-220310_dcltr_MorehouseRd

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Barbara Kassabian



Barbara Kassabian | Project Coordinator
[750 W Center St, Suite 301 | West Bridgewater, MA 02379](#)
Mobile: 603-303-8001
bkassabian@clinellc.com | www.centerlinecommunications.com

Building a better network.

Smart design. Quality construction. Reliable maintenance.