



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

June 9, 2023

Peter Fales
Centerline Communications, LLC
750 West Center Street, Suite 301
West Bridgewater, MA 02379
pfales@clinellc.com

RE: **EM-T-MOBILE-046-220804** – T-Mobile notice of intent to modify an existing telecommunications facility located at 197 North Street, Easton, Connecticut.

Dear Peter Fales:

The Connecticut Siting Council (Council) is in receipt of a request for an extension of construction time submitted on behalf of T-Mobile, for the above-referenced exempt modification request, dated June 9, 2023.

Pursuant to Condition No. 9 of the Council's decision letter dated August 29, 2022, the Council hereby grants an extension of time until August 29, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should T-Mobile decide not to proceed with construction.

Sincerely,

A handwritten signature in blue ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/dll

c: Cullen Morgan, Centerline Communications, LLC (cmorgan@clinellc.com)

From: Peter Fales <pfales@clinellc.com>
Sent: Friday, June 9, 2023 9:24 AM
To: Cullen Morgan <cmorgan@clinellc.com>; CSC-DL Siting Council <Siting.Council@ct.gov>
Cc: Jessica Meyer <jmeyer@clinellc.com>
Subject: RE: Non-Completion of Construction Activity // EM-T-MOBILE-046-220804 // 275 North Street, Easton, CT

CSC,
Cullen Morgan sent in a cancellation notice for this Exempt Mod earlier this week. Just this morning, Centerline was notified by T-Mobile that they have reactivated the funding for the project and is aiming to build in Fall 2023.

Therefore, if possible and if this email makes it in time, **T-Mobile would like to recall the cancellation notice and instead send in an extension request.** Cullen will prepare a formal letter to reply all to this email chain.

T-Mobile put the funding on hold for this project a few months ago and we held out cancelling until just now as the expiration was quickly approaching. We were hopeful that it would be re-funded. Murphy's Law that they unexpectedly re-funded right after we decided to notify the CSC.

We apologize for any confusion and if we are too late, please let us know and we will file a new application with the same plans and SOW.

EM-T-MOBILE-046-220804
275 North Street, Easton, CT

Thanks,
Peter
401-835-2033

From: Cullen Morgan <cmorgan@clinellc.com>
Sent: Wednesday, June 7, 2023 11:40 AM
To: Siting.Council@ct.gov
Cc: Peter Fales <pfales@clinellc.com>; Jessica Meyer <jmeyer@clinellc.com>
Subject: Non-Completion of Construction Activity // EM-T-MOBILE-046-220804 // 275 North Street, Easton, CT

Good Afternoon,

Please find the attached Notice of Non-Completion of Construction Activity for the above referenced project.
If there are any questions/concerns, please let me know.

Best,

Cullen Morgan | Site Acquisition Consultant
Mobile: (941)-549-7263
cmorgan@clinellc.com | www.centerlinecommunications.com

Building

a better network.
Smart design. Quality construction. Reliable maintenance.