



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

March 1, 2022

Kristen Motel. Esq.
Cuddy + Feder LLP
445 Hamilton Avenue, 14th Floor
White Plains, NY 10601
kmotel@cuddyfeder.com

RE: **TS-CING-049-210407** – New Cingular Wireless PCS, LLC (AT&T) notice of intent to modify an existing telecommunications facility located at 293 Elm Street, Enfield, Connecticut.

Dear Attorney Motel:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this tower share request, dated February 28, 2022. Pursuant to Condition No. 8 of the Council's decision letter dated May 21, 2021, I have considered your request for an extension of construction time for this tower share request and grant a six-month extension of time until May 21, 2023, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should AT&T decide not to proceed with construction.

Sincerely,

A handwritten signature in blue ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/IN/emr



445 Hamilton Avenue, 14th Floor
White Plains, New York 10601
T 914 761 1300
F 914 761 5372
cuddyfeder.com

Kristen Motel
kmotel@cuddyfeder.com

February 28, 2022

VIA EMAIL AND OVERNIGHT DELIVERY

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, Connecticut 06051

Re: TS-CING_049_210407 – New Cingular Wireless PCS, LLC (AT&T)
Tower Share Request
293 Elm Street, Enfield, Connecticut
Request for Extension of Time

Dear Executive Director Bachman:

On behalf of New Cingular Wireless PCS, LLC ("AT&T"), we respectfully request a six (6) month extension of time to November 21, 2022 in order for AT&T to complete construction of its facility approved in connection with the above-captioned matter. AT&T is working with the Town of Enfield to finalize a lease before commencing construction of its facility. However, lease discussions are delayed mainly due to the Town's responsibilities regarding Covid-19. Thus, a six-month extension of time is requested for the facility to become operational. This request is being timely made in accordance with Condition No. 8 of the Council's May 21, 2021 Decision & Order.

Thank you for your consideration in this matter. Should you have any questions, please do not hesitate to contact me.

Very truly yours,

A handwritten signature in blue ink, appearing to read "Kristen Motel", with a stylized flourish at the end.

Kristen Motel

cc: Robert Cressotti, Mayor, Town of Enfield
Ellen Zoppo, Town Manager, Town of Enfield
Ben Winter, Assistant Town Planner, Town of Enfield
Georgienna Driver, Assistant Planner, Town of Enfield
AT&T
SAI Group, LLC
Lucia Chiocchio, Esq.