



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

February 26, 2024

Jeffrey Barbadora
Permitting Specialist
Crown Castle
1800 W. Park Drive, Suite 250
Westborough, MA 01581
Jeff.Barbadora@crowncastle.com

RE: **EM-VER-051-220908** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 281 Wood House Road, Fairfield, Connecticut. **Request for Extension of Construction.**

Dear Jeffrey Barbadora:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated February 23, 2024.

Pursuant to Condition No. 11 of the Council's decision letter dated October 24, 2022, the Council hereby grants an extension of time until October 24, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/IN/laf

From: Barbadora, Jeff <Jeff.Barbadora@crowncastle.com>
Sent: Friday, February 23, 2024 3:39 PM
To: CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: EM-VER-051-220908 - 281 Wood House Road, Fairfield, CT - 806355

Good afternoon,

Construction will commence on 4/1. Please extend approval EM-VER-051-220908, 281 Wood House Road, Fairfield, CT.

Thanks,

Jeffrey Barbadora
Permitting Specialist
781-970-0053

Crown Castle
1800 W. Park Drive, Suite 250
Westborough, MA 01581

From: Tyurin, Aleksey <alex.tyurin@verizonwireless.com>
Sent: Thursday, February 22, 2024 1:20 PM
To: Barbadora, Jeff <Jeff.Barbadora@crowncastle.com>
Subject: Madison 3 CT Project ID : 16486462

Jeff,

can you please ask for an extension?
Also, please notify that construction will start on 4/1

--

Thank you
Alex Tyurin

Eng III - RE/Regulatory
New England - Network Engineering
20 Alexander Drive
Wallingford, CT 06492
860-550-3195 - cell
E: Alex.Tyurin@verizonwireless.com



This email may contain confidential or privileged material. Use or disclosure of it by anyone other than the recipient is unauthorized. If you are not an intended recipient, please delete this email.

From: Barbadora, Jeff <Jeff.Barbadora@crowncastle.com>
Sent: Friday, February 23, 2024 3:35 PM

To: CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: EM-VER-051-220908 - 281 Wood House Road, Fairfield, CT - 806355

Good afternoon,

Construction not completed yet as there were delays. Would the Council please extend approval EM-VER-051-220908, 281 Wood House Road, Fairfield, CT.

Thanks,

Jeffrey Barbadora
Permitting Specialist
781-970-0053

Crown Castle
1800 W. Park Drive, Suite 250
Westborough, MA 01581

From: Tyurin, Aleksey <alex.tyurin@verizonwireless.com>
Sent: Thursday, February 22, 2024 11:09 AM
To: Barbadora, Jeff <Jeff.Barbadora@crowncastle.com>
Subject: Fairfield CT

Jeff,

please extend CSC approval. We ran into some issues here and construction is not completed yet.

--

Thank you
Alex Tyurin

Eng III - RE/Regulatory
New England - Network Engineering
20 Alexander Drive
Wallingford, CT 06492
860-550-3195 - cell
E: Alex.Tyurin@verizonwireless.com



This email may contain confidential or privileged material. Use or disclosure of it by anyone other than the recipient is unauthorized. If you are not an intended recipient, please delete this email.