

From: Conklin, Catherine (NE) <Catherine.Conklin@gdit.com>
Sent: Thursday, January 19, 2023 1:20 PM
To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>
Cc: CSC-DL Siting Council <Siting.Council@ct.gov>; rutherfords@farmington-ct.org
Subject: RE: Council Incomplete Letter for EM--AT&T-052-230106 (Westberg Drive) - Farmington

Lisa,

We are expanding our leased area and putting a raised equipment platform. We need to get a Structural Analysis done which will take approximately 3 months. I assume you would want a copy of the SA to continue review?

The letter I sent stated 12 months extension because that is what I was told by my co-worker who left the company and I inherited his Connecticut sites.

Can you advise what the normal process is for extension letters?

Thank you

Catherine Conklin
Site Acquisition Specialist

M 202-568-0437
Catherine.Conklin@gdit.com
2586 Industry Ln. Suite 100
Norristown, PA 19403
www.gdit.com

GENERAL DYNAMICS
Information Technology

From: Fontaine, Lisa <Lisa.Fontaine@ct.gov>
Sent: Thursday, January 19, 2023 12:27 PM
To: Conklin, Catherine (NE) <Catherine.Conklin@gdit.com>
Cc: CSC-DL Siting Council <Siting.Council@ct.gov>; rutherfords@farmington-ct.org
Subject: FW: Council Incomplete Letter for EM--AT&T-052-230106 (Westberg Drive)



Good Afternoon Catherine,

The Connecticut Siting Council issued an incomplete on January 19, 2023 with a request to submit the documentation to make the filing complete by February 17, 2023 (see attached). I am uncertain by your attached letter what you are asking of the Council. Do you need a month extension to March 17, 2023 to submit the requested documentation? If you could please clarify, it would be greatly appreciated.

GDIT

January 19, 2023

Melanie A. Bachman, Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-AT&T-052-230106 - New Cingular Wireless PCS, LLC (“AT&T”)**
1 Westerberg Drive, Farmington, CT

Request for Extension

Dear Ms. Bachman:

On January 19, 2023, the Siting Council acknowledged New Cingular Wireless’ request to modify its existing telecommunications facility at 1 Westerberg Drive, Farmington, CT was labeled incomplete.

New Cingular Wireless will not complete the approved facility modifications by the deadline date, therefore, is requesting an extension of twelve (12) months to complete the work.

Thank you in advance for your cooperation.

If you have any questions, please do not hesitate to contact me.

Very truly yours

Catherine Conklin

Catherine Conklin, Site Acquisition Specialist
General Dynamics Wireless Services
2586 Industry Lane, Suite 100
Norristown, PA 19403
(202) 568-0437
catherine.conklin@gdit.com

GENERAL DYNAMICS
Information Technology