



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

January 23, 2017

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597

RE: **EM-VER-054-151214** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at Birch Mountain Road, Glastonbury, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated January 17, 2017, submitted on behalf of Cellco, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one-year extension of time until January 4, 2018, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/MP/lm




Robinson+Cole

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts

January 17, 2017



Melanie A. Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-054-151214 – Birch Mountain Road, Glastonbury, Connecticut**

Dear Ms. Bachman:

The Siting Council acknowledged receipt of Cellco's notice of intent to modify its telecommunications facilities at the above-referenced location. Construction of these modifications has commenced, however, due to delays in its antenna modification program, Cellco has not yet completed all of the approved antenna modifications. We are, therefore, requesting an extension of one (1) year to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,

A handwritten signature in cursive script, appearing to read "Kenneth C. Baldwin".

Kenneth C. Baldwin

Copy to:
Tim Parks

16045109-v1

Boston | Hartford | New York | Providence | Stamford | Albany | Los Angeles | Miami | New London | rc.com

Robinson & Cole LLP