



---

*T-Mobile USA  
35 Griffin  
Road South  
Bloomfield,  
CT 06002*

March 15, 2022

Attorney Melanie Bachman  
Acting Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06501

RE: EM-T-MOBILE-054-210312  
Notice of Construction Completion  
T-Mobile Site # CT11786D  
2577 Main Street, Glastonbury, Connecticut

Dear Attorney Bachman,

We represent T-Mobile Northeast LLC (“T-Mobile”) and have been retained to notify the Connecticut Siting Council (“Council”) that the modification conditions have been met and constructed in accordance with the documentation provided at the time of filing.

The Council acknowledged the above referenced T-Mobile notice of exempt modification on 4/12/2021. T-Mobile hereby notifies the Council that construction of this modification is now complete.

Documentation certified by a Professional Engineer is included with this letter that the installation complied with the recommendations of the Structural Analysis dated 2/10/2021.

Sincerely,

*Carmela Siciliano*

Transcend Wireless LLC  
on behalf of T-Mobile  
10 Industrial Ave, Suite 3  
Mahwah, NJ 07430

February 22, 2022

Mr. Peter R. Carey  
Town of Glastonbury Building Department  
2155 Main Street  
Glastonbury, CT 06033

**Re: Letter of Professional Opinion**

**Project:** CT11786D – Nextel Glastonbury (Anchor)  
3557 Main Street  
Glastonbury, CT 06033

**Owner:** SBA

**Engineer:** Chappell Engineering Associates, LLC  
201 Boston Post Road West, Suite 101, Marlborough, MA 01752

**Contractor:** Northeast Towers  
199 Brickyard Rd, Farmington, CT 06032

**Centek Project No.:** 21031.25

**Building Permit No.:** B-21-0542

Dear Mr. Carey,


We are providing this “Letter of Professional Opinion” with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Chappell Engineering Associates, LLC dated 02/19/2021 Rev.1, Structural Analysis Report prepared by Tower Engineering Solutions dated 02/10/2021 and Mount Analysis Report prepared by Hudson Design Group LLC dated 02/01/2021:

- Field observations of completed construction on 02/16/2022.

The work under this Contract has been reviewed and found, to the Engineer’s best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,

  
Carlo F. Centore, PE  
Principal

