

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

May 17, 2022

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-054-210618 – Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 58 Montano Road, Glastonbury, Connecticut**

Completion of Construction

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced Cellco Partnership d/b/a Verizon Wireless facility modification has been completed.

As required by the Council's EM-VER-054-210618 approval, attached is a letter from Centek Engineering, dated May 10, 2022, verifying that Cellco's facility modifications were completed in accordance with the February 19, 2021 Mount Analysis.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

KCB/kmd
Attachment

May 10, 2022

Mr. Lincoln White
City of Milford Building Department
2155 Main Street, PO Box 6523
Glastonbury, CT 06033

Re: Letter of Professional Opinion

Project: Glastonbury NEIPSIC CT
58A Montano Road
Glastonbury, CT 06033

Owner: SBA Towers

Engineer: CENTEK Engineering, Inc.
63-2 North Branford Road, Branford, CT 06405

Contractor: Eastern Communications, Inc.
103R Old Windsor Rd, Bloomfield, CT 06002

Centek Project No.: 20150.15

Building Permit No.: B-21-0814

Dear Mr. White,

We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Centek Engineering, Inc. dated 05/26/2021 Rev.0, Structural Analysis Report prepared by Tower Engineering Solutions dated 04/20/2021, Mount Modification Drawings prepared by Maser Consulting Connecticut dated 02/17/2021 and Post Mod Antenna Mount Analysis Report prepared by Maser Consulting Connecticut dated 02/19/2021:

- Field observations of completed construction on 05/05/2022.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,


Carlo F. Centore, PE
Principal

